
 

 

 

 

Attachment 1 consists of the following: 
 
 Authorizing Documentation 

 
A resolution will be adopted by the Upper Mokelumne River Watershed 
Authority’s (UMRWA’s) Board of Directors on January 28, 2011 designating the 
Executive Officer, Rob Alcott, the authorized representative to submit the 
Proposition 84 IRWM Implementation Grant application and to execute an 
agreement with the State of California for an Integrated Regional Water 
Management (IRWM) Implementation Grant. A letter regarding the Executive 
Officer’s authority and more detail regarding the resolution is included in 
Attachment 1. 
 

 Eligible Application Documentation 
 
A letter documenting UMRWA’s eligibility as an applicant for the Proposition 84 
IRWM Implementation Grant Program. 
 

 Groundwater Management Plan Compliance 
 
There are no groundwater management or recharge projects or projects with 
potential groundwater impacts included in this IRWM Implementation Grant 
Proposal. 
 

 Compliance with CWC §83002.(b)(3)(B) 
 
The Mokelumne/Amador/Calaveras (MAC) IRWM Region was accepted through 
the 2009 Regional Acceptance Process (RAP) as shown in Table 1 of the 
Proposition 84 IRWM Grant Program – Proposal Solicitation Package for 
Implementation Grants. The MAC IRWM Plan was adopted on December 14, 2006 
by Amador Water Agency (the lead agency for the IRWM planning effort) and by 
other Regional Water Management Group members throughout November and 
December 2006.  
 

 Consistency with an adopted IRWM Plan 
 
A listing of the four projects proposed for funding and a description of how they 
are consistent with the adopted MAC IRWM Plan.  

Attachment 1:  Authorization and Eligibility 
Requirements 
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Leslie Dumas

From: Rob Alcott [robalcott@aol.com]
Sent: Monday, November 08, 2010 11:47 AM
To: Leslie Dumas
Subject: DWR 'ok' of UMRWA letter
Attachments: 101103_Imp_Grant_Application_Authorization.doc

Leslie, per your request Mr. Muzaffar's email note OKing UMRWA's letter is provided below. 

Rob 

-----Original Message----- 
From: Eusuff, Muzaffar "Zaffar" <meusuff@water.ca.gov> 
To: Rob Alcott <robalcott@aol.com> 
Sent: Thu, Nov 4, 2010 3:00 pm 
Subject: RE: UMRWA letter 

Rob, 
Sorry for the delay to get back to you. I was tied up with meetings until now. Anyways, see my changes in the attached 
letter. This will be accepted (conditional) by us for the submittals to meet the January 7, 2011 deadline. However, you 
must submit the official Board Resolution as soon as possible. Please see pages 17 and 18 of the PSP. Without the 
resolution we will not consider the application as complete. 
Let me know if you have any question. 
Thanks. 
  

Zaffar Eusuff, Ph.D., P.E. 

Financial Assistance Branch 

Division of Integrated Regional Water Management 

California Department of Water Resources 

901 P Street, Room 213 A           P.O. Box 942836 

Sacramento, CA 95814               Sacramento, CA 94236-0001 

Phone (916) 651-9266               Fax (916) 651-9292 

  

From: Rob Alcott [mailto:robalcott@aol.com]  
Sent: Wednesday, November 03, 2010 4:21 PM 
To: Eusuff, Muzaffar "Zaffar" 
Subject: UMRWA letter 
  
Zaffar, 
  
Thank you for promptly responding to my inquiry. I received the message you left for me and have edited the letter to 
incorporate our pledge to adopt a resolution at the UMRWA Board's January meeting. (Please see the attached letter.) 
  
Please email me a confirmation that this letter and pledge will meet DWR's needs/requirements. 
  
Thank you again, your accomodation is very much appreciated. 
Rob  
  
  
Rob Alcott 
Executive Officer 
Upper Mokelumne River 
 Watershed Authority 



Draft Authorizing Resolution 
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DRAFT 
BEFORE THE BOARD OF DIRECTORS OF THE 

UPPER MOKELUMNE RIVER WATERSHED AUTHORITY 
 

RESOLUTION 2011 - XX 
 

RESOLUTION AUTHORIZING SUBMITTAL OF AN APPLICATION TO THE 
 INTEGRATED REGIONAL WATER MANAGEMENT (IRWM) IMPLEMENTATION GRANT 

PROGRAM AND EXECUTION OF AN AGREEMENT  
WITH THE CALIFORNIA DEPARTMENT OF WATER RESOURCES 

 
 
WHEREAS, organized in 2000, the Upper Mokelumne River Watershed Authority (UMRWA) is 
the approved Regional Water Management Group for the Mokelumne/Amador/Calaveras IRWM 
Region; and, 
 
WHEREAS, the member agencies comprising the UMRWA are Alpine County Water Agency, 
Amador Water Agency, Calaveras County Water District, Calaveras Public Utility District, East 
Bay Municipal Utility District, Jackson Valley Irrigation District, and the Counties of Alpine, 
Amador and Calaveras; and, 
 
WHEREAS, in 2006, the Mokelumne/Amador/Calaveras Region Integrated Regional Water 
Management Plan was adopted for the MAC Region; and, 
 
WHEREAS, in November 2006, Proposition 84: the Safe Drinking Water, Water Quality and 
Supply, Flood Control, River and Coast Protection Bond Act of 2006 passed by the vote of the 
people of California; and, 
 
WHEREAS, the intent of the IRWM Implementation Grant Program is to provide funding for 
projects that support integrated water management planning and implementation; and, 
 
NOW, THEREFORE, BE IT RESOLVED that this Board of Directors of the Upper Mokelumne 
River Watershed Authority hereby: 
 
1. Authorizes that application be made to the California Department of Water Resources to 

obtain an Integrated Regional Water Management Implementation Grant pursuant to the 
Safe Drinking Water, Water Quality and Supply, Flood Control, River and Coastal Protection 
Bond Act of 2006 (Public Resource Code Section 75001 et seq.); and, 

 
2. Authorizes the Executive Officer, upon the concurrence of Authority Counsel and on the 

condition there is no unauthorized fiscal impact on UMRWA, to execute an agreement on 
behalf of UMRWA with the Department of Water Resources upon award of grant funds.  

 
PASSED AND ADOPTED:  January 28, 2011 by a __ to __ vote of the Board of Directors. 
 
 
___________________________ 
Rob Alcott, Executive Officer  
Upper Mokelumne River 
 Watershed Authority 



Eligible Application Documentation 
  





Consistency with the 2006 MAC IRWM Plan 



 

 
The four projects included in this Implementation Grant Proposal are the following: 

1. Lake Camanche Tank Rehabilitation & Lateral Replacement Project (Amador Water 
Agency) 

2. Amador Water System Leak Detection & Repair Program (Amador Water Agency) 
3. West Point Water Main & Tank Replacement Project (Calaveras County Water 

District) 
4. Camanche South Shore Water Treatment Plant Phase 1 Project (East Bay Municipal 

Utility District) 

The Amador Water System Leak Detection & Repair Program, the West Point Water Main & 
Tank Replacement, and the Camanche South Shore Water Treatment Plant Project were all 
included in the 2006 MAC Plan.  The project numbers as listed in the MAC Plan are as 
follows: 

 Project Number 26 – Amador Water System Leak Detection & Repair Program  
 Project Number 46 – West Point Water Main & Tank Replacement  
 Project Number 41 – Camanche South Shore Water Treatment Plant 

The Lake Camanche Tank Rehabilitation & Lateral Replacement Project is an eligible project 
because it will directly address a water supply issue in a disadvantaged community (DAC).  
This Project was also discussed at the Regional Participants Committee (RPC) meeting on 
May 26, 2010 as part of the Upper Mokelumne River Watershed Authority MAC Plan Update.  
The RPC, the MAC Plan stakeholder group, reviewed and discussed a short list of projects 
that could be included in the implementation grant application and added to the IRWM Plan 
post-adoption. The RPC endorsed retaining several of the projects, the Lake Camanche Tank 
Rehabiliation & Lateral Replacement Project being one of them.  At the June 18, 2010 Upper 
Mokelumne River Watershed Authority Board Advisory Committee meeting, the Project was 
also discussed and it was agreed that it would be included in this Proposition 84 
Implementation Grant Proposal.  The meeting minutes from the RPC meeting and the 
agenda from the Board Advisory Committee are both attached herein.  

Consistency with Adopted MAC IRWM Plan 
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Upper Mokelumne River Watershed Authority 
MAC Plan Update 

MEETING MINUTES  
Regional Participants Committee (RPC) Meeting No. 2 
May 26, 2010; 1:30 pm to 3:45 pm 
Amador County Administration Building, Jackson California 
 
Attendance and Introductions 
RPC Members Present Absent Affiliation Alter- 

nate 
Pete Bell X  Foothill Conservancy  
Krista Clem-
O’Sullivan 

 X Golden Vale Subdivision  

Brianna Creekmore  X West Point Community  
Mike Daly X   City of Jackson (present for part of meeting)  
Dixon Flynn  X City of Plymouth  
Tom Francis X  East Bay Municipal Utility District (EBMUD)  
Sarah Green    X Alpine Watershed Group  
Donna Leatherman X  Calaveras Public Utilities District  
Gene Mancebo X  Amador Water Agency  
Phil McCartney  X Mokelumne Hill Sanitary District  
Ted Novelli X  Amador County Board of Supervisors  
Ed Pattison X  Calaveras County Water District  
Rod Schuler X  Retired Amador County PW Director  
Gary Slade  X Amador Fly Fishers  
Susan Snoke  X Upper Mokelumne River Watershed Council  
Terry Strange  X Resident  
Madonna Wiebold  X Resident  
Hank Willy  X Jackson Valley Irrigation District  
vacant  X Sierra Pacific Industries  
vacant  X PG&E/ERC  
vacant  X U.S. Forest Service  
Interested Persons Present Absent Affiliation  
Bob Dean X  Calaveras County Water District  
Gary Thomas X  Amador Water Agency  
Debbie Dunn X  Amador Water Agency  
Anne Littlejohn X  Central Valley RWQCB  
Genevieve Sparks X  Central Valley RWQCB  
Erik Christeson X  Amador Water Agency  
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Project Team Present Absent Affiliation 
Rob Alcott X  Upper Mokelumne River Watershed Authority 

(UMRWA) 
Leslie Dumas X  RMC Water and Environment 
Karen Johnson X  Water Resources Planning 

 
Introductions and Business 
The second meeting of the RPC for the Mokelumne/Amador/Calaveras Integrated 
Regional Water Management Plan Update (MAC Plan Update) was begun by Rob Alcott 
of the Upper Mokelumne River Watershed Authority (Authority or UMRWA) at 1:40pm 
at the Amador County Administration Building in Jackson, California on Wednesday, 
May 26, 2010.  The meeting agenda was emailed to RPC members and interested 
persons on May 18, 2010.  A PowerPoint presentation was used for this meeting.  The 
presentation slides provide details that are summarized here along with discussion 
highlights.   
 
Karen Johnson described the goals of the meeting and the agenda.  This was followed by 
self introductions by those in attendance.  She presented several administrative action 
items since the first RPC meeting in January 2009 as described here.   

• Edits had been made to the RPC membership roster to reflect changed positions 
and the addition of the U.S. Forest Service.  It was suggested that Amador 
District be added in addition to Calaveras District. The RPC reviewed and agreed 
to the changes and welcomed Donna Leatherman to the RPC as the new General 
Manager of Calaveras Public Utility District.  Congratulations were given to Gene 
Mancebo as the new General Manager of Amador Water Agency (AWA).  Name 
suggestions were made regarding vacant positions: Jim Frasier for US Forest 
Service, Rich Dobel for PG&E, Steve Wiard for SPI. Alcott will follow up with 
these suggestions. 

• Johnson described changes made and agreed upon by the RPC at the January 
2009 meeting to the Governing Procedures regarding a decision process.   

• Based on input from the first meeting, it was determined that the best meeting 
times are on the second and fourth Wednesdays at 1:30 PM.   

• If a RPC member adds an item to the meeting agenda, it must be provided to the 
consultant team at least one week prior to the meeting. 

 
MAC Plan Activities Update 
Rob Alcott updated the RPC on UMRWA activities for the MAC Plan Update since the 
last meeting.  He discussed the submittal of the RAP application and DWR’s approval of 
the MAC region, the establishment of a UMRWA Board Advisory Committee (BAC) and 
where it fits into the MAC Plan Update organization and decision structure, and the FY 
2010 project related budget items.  The budget includes the current Phase 2 effort 



 

June 10, 2010 3 

Upper Mokelumne River Watershed Authority 
MAC Plan Update 

involving RPC meetings in 2010 and preparation of applications for both Proposition 
(Prop) 84 implementation and planning grants. 
 
State IRWM Program Draft Guidelines and Proposal Solicitation Packages 
Leslie Dumas discussed the Department of Water Resources’ (DWR) recently released 
draft Integrated Regional Water Management (IRWM) Guidelines and Proposition 84 
funding allocations.  Competition for the first round of implementation grants is 
between four regions within the San Joaquin funding area; ~$6.33m available this cycle.  
Assuming an equal division of funds amongst the four qualifying regions (a 25 percent 
allocation) would result in $1.6m.  Matching grant requirements of 25 percent (not 
including DACs) were discussed by the group. No State funds can be used as matching 
funds. Dumas mentioned that the cost/benefit analysis and AB1420 compliance for best 
management practices required by draft guidelines are of concern throughout the State 
due to costs to complete.  Planning grants are competitive statewide and have a 
maximum award of $1m with a local match of 50 percent.   
 
Implementation grant eligibility is only for projects in adopted IRWM plans with the 
exception of DAC projects addressing critical water related needs and for leak 
detection/repair and metering projects.   The final guidelines and Proposal Solicitation 
Packages (PSP) are anticipated to be released July 1, 2010 with planning grant 
applications due mid-August and implementation grant applications due September 1, 
2010. 
 
Implementation Grant Application 
Alcott described the tentative implementation grant application process and schedule.  
Project selection eligibility and criteria were discussed along with a draft short list of 
candidate projects.  The importance of projects being “shovel ready” was discussed, 
meaning that projects that do not need CEQA documentation or design work to be 
completed will get a higher score.  DWR is likely to approve or disapprove the package 
as a whole; they will not pick projects to approve.  It was mentioned that Jackson and 
Plymouth had both received funding from other sources, so those projects were not 
included on the draft candidate project list.   
 
Pete Bell asked that the East Panther Dam removal project be considered and most, not 
all, agreed that this project adds diversity to the initial list which may make it more 
competitive.  The RPC discussed, at length, how to go about reducing the number of 
projects on the initial list.    
 
It was agreed that AWA would drop the county-wide project that would be too costly 
and instead define and estimate costs for AWA and Lake Camanche Village (DAC) leak 
detection and repair programs that are focused and ready to implement.  Calaveras 
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County Water District (CCWD) will define a West Point project that includes a phased 
distribution system replacement program; will determine if the filter project should be 
included; and will consider a focused leak detection and repair program.  Bell will 
document the East Panther Creek dam removal project to define the project and costs  
It was suggested that these project definitions would identify multiple, measurable 
benefits and phasing of projects as well as identify readiness to be implemented.  
EBMUD said it was evaluating a potential first phase of the Camanche South Shore 
water supply project but would delay a decision pending how many other candidate 
projects were advanced.   It was suggested that Dumas review the project descriptions 
and score them as if she were a DWR reviewer. 
 

RPC Implementation Grant Candidate Projects Discussed/Considered 
Project Proponent Potential Amount 
West Point water system 
upgrades/ replacements 

CCWD $1 to $4 million  

Calaveras leak detection 
and repair 

CCWD Unknown 

Amador leak detection 
and repair 

AWA Unknown 

Gravity supply line AWA $200,000 – 500,000 
Lake Camanche Village 
water system 
upgrades/leak abatement   

AWA Unknown 

E. Panther Creek dam 
removal 

Foothill Conservancy $200,000 – 250,000 

Camanche South Shore 
water supply project 

EBMUD  Unknown 

 
If UMRWA submits an implementation grant application, it is obligated to complete the 
MAC Plan Update to the new standards within two years. Concern was expressed that 
the UMRWA BAC will be hit too hard with technical details of the proposed projects; 
Alcott allayed this concern because the BAC has already been briefed on the application 
process details and what is coming up at their next meeting; they are prepared for these 
next steps.   
 
Planning Grant Application 
The planning grant application process and schedule was described by Alcott.  RPC 
members were asked for their preference on meeting frequency so the consultant team 
can reflect preferences in the scope and budget for updating the plan.  It was decided 
that monthly meetings will be budgeted to ensure that RPC members can be actively 
involved in ongoing decisions, be knowledgeable about issues at hand, and establish 
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project momentum.  However, it was acknowledged that some meetings will be 
cancelled prior to the meeting date, with adequate notice, if not needed.  
 
A discussion was held regarding adding a task to the MAC Plan Update scope in the 
planning grant application to address conflicts with the Integrated Regional Conjunctive 
Use Program (IRCUP).  The RPC decided that this could be of great value; it is an 
opportunity to establish a formal process to resolve, or at least educate everyone on, 
the conflicts.  As with the Water Forum in Sacramento, major players involved in the 
regional water resources conflicts and issues can use a formal process to discuss 
conflicts and work towards mutual benefits.   
 
Next Steps and Adjournment 
Once the final guidelines and PSPs are released, the project team will prepare planning 
and implementation grant applications for review and approval by the UMRWA Board.  
The implementation grant and planning grant application packets will be submitted 
September 1 and August 15, respectively, based on DWR’s current schedule.  RPC 
members will be kept apprised of activities by email between now and the next RPC 
meeting.   
 
The next RPC meeting is anticipated to be scheduled during summer of 2010.  Interest 
was expressed that the RPC have another opportunity to review the refined candidate 
project descriptions before the implementation grant application is submitted.  Depend-
ing on the timing of activities, this may occur, or email communications used instead to 
allow RPC members time to review and comment quickly, if schedule is of concern.   
 
Meeting minutes and other correspondence will be sent via email to all members and 
interested others on the RPC mailing list.  The project website will be updated with 
materials from this May 26, 2010 RPC meeting. 
 
The meeting concluded at approximately 3:45 p.m. 
  
 



  Upper Mokelumne River Watershed Authority 
 
 
 

Board Advisory Committee 
 

TELECONFERENCE MEETING 
 

Friday, June 18, 2010 – 2:00 p.m. 
 

(CONFERENCE CALL phone number 1-866-206-0240; Participant PIN 295622#) 
 

 
 

AGENDA 
 

  
1.  Implementation Grant Candidate Project Options  
 
2.  Obligations Tied to Acceptance of IRWM Grant Funding   
 
3.  Proposed FY2011 UMRWA Budget and Funding Formula 
 
4.  Executive Officer Contract for FY2011 
 
5.  Proposed Letter Commenting on the MORE Water Project draft EIR 
 
6.  Next Board Advisory Committee meeting date 
 
7.  Board Member Comments  

a) Board Vice Chair   
 
ADJOURNMENT:  
 
Next Board Advisory Committee Meeting: Date/time to be determined 

 

 
 
 
 
 
 

Amador Water Agency 
12800 Ridge Road 
Sutter Creek, CA 95685 
Phone: 209-257-5238 
 
Director Coleman 
5 Third Street, Suite 320  
San Francisco, CA 94103 
Phone: 415-744-2386 
 
 

Calaveras County Water District 
423 East St. Charles Street 
San Andreas, CA 95249 
Phone: 209-754-3028 
 
Executive Officer Office 
35272 Spyglass Lane 
Sea Ranch, CA 95497 
Phone: 707-785-1008 
 

East Bay MUD - Board 
Chambers 
375 11th Street, Room 218 
Oakland, CA 94607 
Phone: 510-287-0404 



 
 
 
 
Agenda No:   1 

 
 
Title:  
 
Implementation Grant Candidate Project Options 
 
Proposed Recommended Action: 
 
Authorize the Executive Officer to proceed with developing preliminary Implementation Grant 
application materials for the candidate projects listed below, and to return to the Governing 
Board with a final list of recommended projects based on a ‘competitiveness’ evaluation using 
DWRs final Implementation Grant scoring criteria.   
   
Discussion: 
 
At the April 23 meeting the Governing Board authorized the following actions be undertaken 
with regard to developing and submitting an UMRWA Implementation Grant application. 
 

• At its scheduled May 26 meeting the RPC (the MAC Plan stakeholder group) will review 
and discuss the short list of candidate projects. 

• On June 18 the Board Advisory Committee will review Implementation Grant candidate 
project descriptions and funding amounts to be potentially included in the application. 

• On July 23 the UMRWA Governing Board will be presented the grant application for 
approval. 

• In late August/early September the Implementation Grant application will be submitted. 
 
Following discussion at its May 26 meeting the RPC endorsed retaining several of the short-
listed projects and agreed several additional projects should be further evaluated for possible 
inclusion in UMRWA’s Implementation Grant application. Following the meeting the 
organizations that are the proponents of the candidate projects agreed to prepare more 
detailed descriptions and cost estimates of the projects under active consideration. These 
projects are summarized in the following table.  
 
Project Name Proponent Estimated Cost Local Match 
West Point Water Main and 
Tank Replacement Project 

CCWD $1,451,500 N/A 
(DAC) 

Lake Camanche Tank 
Rehabilitation & Lateral 
Replacement Project 

AWA $   539,126 N/A 
(DAC) 

Leak Testing & Repair Program – 
Amador Water System 

AWA $   293,840 AWA - 25% 

Gravity Supply Line Project AWA $   350,000 AWA - 25% 
E. Panther Creek Dam Removal 
& Restoration 

Foothill 
Conservancy 

$   210,000 FC - 25% 

Total Under Consideration  $2,834,466  
 
Summary descriptions and relevant project details, prepared by the Project Proponents, are 
included in the pages immediately following this one. 



 
WEST POINT WATER MAIN and TANK REPLACEMENT PROJECT 

(CCWD) 

Project Description 

CCWD operates a domestic water system in West Point that serves approximately 560 connections and is 
seeking funding to replace key elements of its aging water system.  The system is currently in such a 
deteriorated condition that the District estimates nearly 25 percent of the treated water conveyed to the 
system is lost due to leaking pipelines and leaking tanks.  The water system is one of the oldest in the area 
and entirely sub-standard in terms of capacity to deliver fire flows and overall reliability to serve the 
community.  This project will provide immediate improvement in water savings, water pressure, capacity, 
and fire flow for the community. 

The proposed project consists of replacing deteriorating water mains and a leaking redwood water storage 
tank.  The water main replacement will include 3,900-feet of 12-inch transmission main along Winton Road 
between the water treatment plant and downtown West Point and replacing an additional 2,700 feet of 
water mains within the downtown area along Main Street and Pine Street.  A new 50,000-gallon steel water 
storage tank will replace a leaking redwood tank and 1,500 feet of galvanized steel line to the tank will be 
replaced with PVC pipe.   
 
Construction Cost Estimate 

 

DESCRIPTION QTY UNITS UNIT PRICE COST ($) 
          
8" Pipe, PVC 3,610 LF $50 $180,500 
10" Pipe, PVC 600 LF $60 $36,000 
12" Pipe, DIP 3,900 LF $95 $370,500 
8" Gate Valves 8 EA $1,250 $10,000 
10" Gate Valves 2 EA $1,500 $3,000 
12" Gate Valves 4 EA $2,300 $9,200 
Pavement Replacement 6,600 LF $20 $132,000 
Fire Hydrants  14 EA $4,500 $63,000 
Air Release Valves 5 EA $3,000 $15,000 
Service Connections 65 EA $1,200 $78,000 
Tie-In's / Connections 6 EA $5,000 $36,000 
Water Storage Tank 1 LS $250,000 $250,000 

Total Estimated Construction Cost $1,183,200 

Construction Contingency 10% LS   $118,300 
 Subtotal  $1,301,500 

          
Planning/Design/Engineering 6% LS   $75,000 
Construction Inspection/Admin. 6% LS   $75,000 

Total Estimated Project Cost $1,451,500 
 

Project Schedule 
Project Duration:  280 Days 
Environmental / CEQA Documentation - completed in 2007 
Task 1 (60 days) - Finalize Plans, Bid Documents, and CalTrans & County encroachment Permits  
Task 2 (40 days) - Bid and Award   
Task 3 (180 days) – Construction 
 



 
Lake Camanche Tank Rehabilitation & Lateral Replacement Project 

(AWA) 

Project Description: 

Lake Camanche Water Improvement District No. 7 (WID #7) is a groundwater system with a series of wells, 
storage tanks, hydro-pneumatic tanks and booster stations with an estimated yearly production of 100 
million gallons that serves over 700 service connections. 

This project would include the fabrication and installation flexible geomembrane liners in five (5) existing, 
leaking, redwood storage tanks. The redwood storage tanks often suffer from weather damage, general 
decay and small animal damage, usually at the high water level.  In order to reduce water waste, the high 
levels of these tanks have been operationally lowered.  Several iterations of lowering the tank high levels 
have significantly reduced the storage capacity of the tanks below their nominal capacity, several feet in 
some cases.  These reduced storage capacities of the tanks have reduced the emergency availability of water 
during power failures, fire events, and drought situations by approximately 13%. While the Agency regularly 
makes modifications and corrections to infrastructure leaks; these old redwood storage tanks continue to be 
a substantial contributor to system water losses. 

In addition to lining of the existing redwood tanks, this project proposes to replace 300 (approximately half) 
of the remaining polyethylene (“Poly-Tube”) service laterals within the system.  These laterals were originally 
installed in the late 1970s and as they continue to age, the material becomes very brittle and subject to 
severe longitudinal cracking.  Thus they regularly leak and fail, causing significant damage to other 
infrastructure and substantial water losses.  Agency crews, on average, repair and replace twelve to twenty 
laterals each year as they fail. 

Project Benefits: 

Minimizing the system water losses will reduce maintenance, minimize lost revenue and reduce costs to this 
small disadvantage community. The installation of the liners will have the added benefit of improving the 
quality of the water caused from intrinsic issues associated with redwood tanks. 

The Agency conducted a Median household income survey in 2005 for the Lake Camanche Unit 6 and 
Recreation Areas. The survey was compiled by Mercy Housing of Sacramento and established that the 
community is disadvantaged at a Median Household Income of $36,000 - $36,999. The income levels of the 
Lake Camanche Village home owners have further been reduced with the current economy and another 
Median Household survey is currently underway and planned to be completed by July 1, 2010. It is expected 
that median household income will be reduced significantly. 

Approvals/Permits Received and Still Needed: 

Approvals/Permits Received: None 

Approvals/Permits Required: Amador County Encroachment Permit; CA Department of Public Health 

Estimated Cost & Source of 25% Local Match: 

The Engineers Estimate of Probable Costs for the geomembrane liner portion of the project is $249,726 and 
an additional $289,400 for the lateral replacement portion of the project for a total project cost of $539,126.  
The Amador Water Agency is seeking $539,126 to reduce the financial burden on this small disadvantaged 
community. Since this is a disadvantaged community, there is no local match requirement. 



 
Leak Testing & Repair Program – Amador Water System 

(AWA) 

Project Description: 

The Amador Water Agency operates the Amador Water System which conveys water to the cities of Amador 
City, Ione, Jackson, Plymouth, Sutter Creek and portions of unincorporated Amador County.  Significant 
portions of the water conveyance system were constructed nearly sixty (60) years ago. These water 
conveyance pipelines are inefficient and wasteful in conveying available water resources within the Amador 
Waters System due to leakage. 

The Agency proposes to implement a system of eighteen “master meters” on key pipelines within the 
Amador Water System to determine those which have significant leakage and thus the greatest need for 
repair or replacement.  This portion of the Amador Water System served by the Tanner Water Treatment 
Plant currently experiences 6% water loss while the portion served by the Ione Water Treatment Plant 
experiences 9% water loss. 

This project was identified in the 2006 Mokelumne/Amador/Calaveras Integrated Regional Water 
Management Plan as Project 5.4.26. 

Project Benefits: 

This program will help maximize existing water resources for domestic, commercial and agriculture uses.  
Other benefits include water conservation via a reduction in water loss, improved water quality, 
environmental protection, and water supply reliability. 

Approvals/Permits Received and Still Needed: 

Approvals/Permits Received: 

• None 

Approvals/Permits Required: 

• Amador County Encroachment Permit 
• Various City Encroachment Permits 

Estimated Cost & Source of 25% Local Match: 

The Engineers Estimate of Probable Costs for total project is $293,840. 

Amador Water Agency anticipates providing in-kind Agency Staff labor to meet the 25% local match 
requirement. 

 



 
Gravity Supply Line Project 

(AWA) 

Project Description: 

The Amador Water Agency (Agency) has defined service boundaries coterminous with those of Amador 
County, California.  The Agency currently operates the Central Amador Water Project (CAWP) system, which 
serves the Pine Grove, Mace Meadow, Ranch House, Buckhorn, Pioneer, and surrounding areas generally 
along Highway 88 in central Amador County.  The treatment plant for the CAWP system, the Buckhorn Water 
Treatment Plant (BWTP), takes its source water from Pacific Gas and Electric’s (PG&E) Tiger Creek Afterbay 
on the Mokelumne River.  The current conveyance system utilizes two pump stations and a tar coated steel 
pipeline, originally constructed in the late 1970s, to lift the water up to the Buckhorn Water Treatment Plant 
at an elevation of 3450’. 

The Gravity Supply Line project would provide raw water to the treatment plant by gravity flow, significantly 
reducing the escalating pumping costs, and provide a source water conveyance system with costs that have a 
defined end.  Additionally, it will provide system source redundancy, something currently lacking in the 
CAWP system.  The proposed project consists of approximately 34,700 feet of twenty inch and twenty-four 
inch pipeline from the Tiger Creek Regulator to the Buckhorn Water Treatment Plant.  The Tiger Creek 
Regulator Reservoir’s elevation is high enough above the Treatment Plant to provide source water by gravity 
flow and is the largest and most secure source available for this project. 

Project Benefits: 

The current annual power demand to operate the pumps in the existing system is approximately 2,200,000 
KwH.  The two pump stations in the system have a capacity of 1500 gallons per minute, that on peak days are 
running at capacity for approximately 20 hours a day.  These pumps are those originally installed in the 
1970’s and have never been replaced, only undergone repeated maintenance and tune-up programs.  Thus 
the expected remaining useful life of these pumps at these operating rates is relatively short.  Any failure of a 
pump will result in reduced water production until it can be replaced, and a failure of a pump station or the 
existing pipeline could result in water outages until it is replaced. 

Furthermore, there is no redundancy in the existing pumped system, because the system depends on grid 
power to run the pumps to move water, any power outages could result in water outages.  A failure in either 
of the pump stations could result in lengthy water outages for the entire CAWP system, and a pipeline break 
would very likely result in water outages for the entire CAWP system until the pipeline was repaired. 

Approvals/Permits Received and Still Needed: 

Approvals/Permits Received: 

• Stormwater Construction General Permit 
• Army Corps of Engineers Nationwide 12 Permit 

Approvals/Permits Required: 

• Amador County Encroachment Permit 
• Amador Air District Permit 
• Caltrans Encroachment Permit 
• Department of Fish & Game 1600 Permit 



• State Water Resources Control Board 401 Permit 
• PG&E Approval 
• FERC Approval (change in diversion point) 

Estimated Cost & Source of 25% Local Match: 

The Engineers Estimate of Probable Costs for the total project is $13,939,000.  Amador Water Agency is 
seeking $350,000 to help offset a small portion of the construction costs on the small CAWP customer base. 
The balance of the project costs are anticipated to come from a $5.1 million grant and $8.5 million low 
interest loan from USDA. A portion of the community is disadvantaged, but likely the service area as a whole 
would not qualify as disadvantaged. 

Amador Water Agency anticipates providing in-kind Agency Staff labor relative to the design and 
construction of the Gravity Supply Line greater than the 25% local match requirement. 

 



 
 

East Panther Creek Dam Removal and Restoration Project (Phase IV) 
(Foothill Conservancy) 

 
PROJECT DESCRIPTION/GOAL  
 
The goal of this project, the final phase of a 10 year restoration effort, is to fully remove the East Panther 
Creek Dam (which was notched in an earlier Phase) and restore 2 miles of upper Panther Creek, 150 feet of 
riparian area and 2.5 acres of inundation area for the benefit of yellow legged frog, brown and rainbow trout 
and other species. This will be done by removing 22.8 cubic yards of concrete that comprise the dam, 
removing 40 cubic yards of sediment behind the dam, restoring and replanting the dam area and the 
inundation site, and restoring 150 feet of creek and riparian areas impacted by erosion resulting from the 
dam.  
 
PROJECT SCOPE  
 
The East Panther Creek Dam Removal and Restoration Project, Phase IV is the final phase of an  
historic ten year river restoration effort that included the removal or modification of three small diversion 
dams and restoration of fisheries habitats on 4 miles of tributaries of the North Fork Mokelumne River. 
Approximately $1.2 million has been spent on prior phases of this restoration effort by agency and non-profit 
partners.  
 
The project is a model project of collaboration and restoration and will be used to educate schools, local 
decision-makers, and regional and state resource agencies about the importance of dam removal and creek 
restoration to healthy fisheries and riparian areas in the Sierra. The project has been selected in the 
Mokelumne/Amador/Calaveras Integrated Regional Water Management Plan (MAC IRWMP) as a significant 
implementation project. It is “shovel ready”.  
 
PROJECT DELIVERABLES TIMELINE  
 
Task 1: Administration and Management  
• Monthly invoices Monthly  
• Subcontracts signed Day 60  
• Workplan Finalized Day 60  
Task 2: Project Monitoring and Evaluation  
• Performance Measures Finalized Day 60  
Task 3: Public Presentations  
• Outreach Plan Day 60  
• Press Release Day 90  
Task 4: 2 volunteers enlisted to establish baseline monitoring  
• Volunteer Presentation Day 90  
Task 5: Improved access to Dam Site and Restoration Area Day 91  
Task 6: Installed Fish Bypass Day 92  
Task 7: Removal of sedimentation Day 95  
Task 8: Removed concrete Day 96  
Task 9: Improved access to downstream weir Day 97  
Task 10: Removed sediment and concrete at weir Day 98  
Task 11: Removed fishwater bypass Day 101  
Task 12: Installed final erosion and restoration measures Day 104  



Task 13: Grading of Doaks Ridge Day 104  
Task 14: Public Outreach Day 134-164  
Task 15: Annual Monitoring Report  
Task 16: Final Report Day 180  
 
PROJECT COSTS  
 
Task 1 Project Management $10,000  
Task 2 Monitoring and Performance Measures $8,000  
Task 3 Presentations and Communications $2,000  
Tasks 5 – 13 Labor $125,000  
Tasks 5 – 13 Materials and Supplies $2,000  
Tasks 5 – 13 Equipment $36,000  
Task 12 Erosion Control and Streambank Restoration $15,000  
Task 14 Post Project Outreach $5,000  
Task 16 Reporting $7,000  
TOTAL Request $210,000 
  

LEVERAGED Match by Ecological Resource Committee & Foothill Conservancy @ $105,000 
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